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1.  Originator 
 
Danny Huang 

2.  Log Date: 
      
04/07/03 

3.  CCR #: 
     
03-0245 

4. Rev: 
     

— 

5.  Tel: 
 
301925 0837 

6. Rm #:  
 
2023C 

7. Dept. 
 
RDEV 

8. CCR Title: Install Perl modules:  Time::HiRes1.43, String::Aprox 3.19, and TK 800.024 on Miami and camaro in IDG Cell     
 
9. Originator Signature/Date 
  
 Danny Huang     /s/     04/07/03         

10.   Class  
         

IN 

11.  Type:    

CCR  
  

12. Need Date: 04/11/03  
 

13.  Office Manager Signature/Date 
 
Louis Swentek     /s/     04/07/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
None 

17. Schedule 
Impact: 
High 

18.   CI(s) Affected:PDS 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
DVICTXT769 ,DSMGTXT658, DVICTXT770 

23.   Problem:  (use additional Sheets if necessary) 
1).The Perl modules of Time::HiRes is needed for solving NCR 36120, String::Approx and TK are needed for Synergy IV new 
development. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Building Time::HiRes1.43, String::Aprox 3.19, and TK 800.024 on Miami and camaro in IDG Cell. Install them on  miamii and camaro 
under  /tools/perl/. Make tar files for installing them in EDF. Using the following files on lemmings:  
(1) Time-Hires-1.43.tar  checksum 1822891180  size: 102400. (2) String-Approx-3.19.tar.gz  checksum 4231084313  size: 42933 .  
(3) TK-800.024.tar.gz checksum 2270009273 size 3489636.  There are no licensing issues 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
NCR 36120 could not be solved and some  new developments  in Synergy IV couldn't be done   

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     4/9/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


